
 

FMSIB Quarterly Project Report for Dec. 19, 2014 

   FMSIB PROJECT #73 

Agency Name and Project Title 
Argo Yard Truck Roadway Element III 

Project Description 
This project includes the construction of a new Automated Gate System at the 
existing Union Pacific ArgoYard entrance by Union Pacific Railroad. Along with 
Project #58, the combined project will result in a southbound dedicated truck 
roadway from East Marginal Way at a newly constructed underpass of the rebuilt 
SR 99/East Marginal Way trestle to the Argo Rail Yard gate. This project will fund 
gate construction (Element III).  Project #58 contributes funds to Element I and 

Element II of this project. 
 

Contractor 
N/A at this time 

Recent Progress:  Element III:  Design and permitting in progress by UPRR.  Construction expected to begin in early 2015.   
 

Schedule and Scope changes:   The Argo Yard Automated Gate System design is anticipated to be completed by the 1st 

Quarter, 2015.  The project is expected to start construction in the 2nd Quarter, 2015. Trestle replacement and subsequent East 
Marginal Way Grade Separation Phase II and Argo Yard Truck Roadway street improvements related to FMSIB Project 58 will 
allow the Argo Yard Truck Roadway to open in early 2015, prior to the new Argo Yard Automated Gate System. 
 
State funds will be utilized for:   Project may utilize state funds for CN.  

Environmental Impacts / Compliance  
 
Will complete environmental by end of 4Q 2014 
 

Federal fund Impacts:  None 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

  4Q, 2014 

RW Complete   4Q, 2013 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

  4Q, 2014 

Site Prep 
Demolitions (M1 & P1) 

  1Q, 2015 

Groundbreaking   1Q, 2015 

Open to Traffic   4Q, 2015 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$0 

$0 

$3,750,000 

$3,750,000 

  

 
Percent 
of total 

 

 
 
 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

 PE 03/13 $0 
 

 $   

 ROW 03/13 $    
 

 $      

 Construction 07/13 $3,750,000 
 

 $     

TOTAL   $3,750,000 
 

 $   

Carry-over 11-13   $3,750,000 
 

 $   

Total 13-15   $3,750,000 $1,600,000  $   

Carry-over 15-17    $2,150,000  

GRAND TOTAL   $3,750,000 $3,750,000  $   

     
 

Agency Contact 
Information: 

Tim Leonard, Capital Project Mgr.,  206-787-3018,  leonard.t@portseattle.org 

Freight Mobility  
Strategic Investment Board 


